ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວ ວັດທະນະທຳລາວ ມະຫາຊົນ
Lao Culture Tourism Public Group Company

No: 003 /LCTC

Vientiane Capital, Date: 15 JAN 2025

Subject: Report on the progress of the implementation of the Improvement and Rehabilitation of the company on 4st quarter of 2024

- According to the Rehabilitation plan of the Lao Cement Public Company, no. 1958/MOD, date 21/4/2022.

- According to the implementation of the Improvement and Rehabilitation of the company s business dated 30/12/2021

Lao Culture Tourism Public Company (LCTC) would like to report to you on the progress of the implementation of Improvement and Rehabilitation of the company since the company entered the business recovery process with the following details:

1. For the purchase of shares of the Lao-China stock company and the subsidiary shareholders have not been completed by the end of 2025.
2. The company's office building construction project has completed 15 floors and will continue construction until it is completed as the expected.
3. The payment of subsidy to employees that remaining 35% (4.353.909.464 kip), the company expects to pay the money successfully within June 2025.
4. The group of companies has completed the economic analysis of the demonstration area in Vang Vieng District, Vientiane Province. It has been completed by the Department of Planning and Investment in Vientiane Province and is expected to sign a contract with the government soon.

Therefore, we shall report to you for your information.

Sincerely yours,

Director Company

ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວວັດທະນະທຳ ລາວ ມະຫາຊົນ
Lao Culture Tourism Public Group Company

NIE LEI

ບ້ານໂພນພະເນົາ ເມືອງໄຊເສດຖາ ນະຄອນຫຼວງວຽງຈັນ ສປປ ລາວ
Phonphanao Village, Saysettha District, Vientiane Capital, Lao PDR
Tel: (856-21) 451116, 451222, Facebook: Lao Culture Tourism Public Group Company