ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວ ວັດທະນະທຳລາວ ມະຫາຊົນ
Lao Culture Tourism Public Group Company

No: 090/LCTC

Vientiane Capital, Date: 23 APR 2025

**Subject:** Report on the progress of the implementation of the Improvement and Rehabilitation of the company on 1st quarter of 2025

- According to the Rehabilitation plan of the Lao Cement Public Company, no. 1958/MOD, date 21/4/2022.
- According to the implementation of the Improvement and Rehabilitation of the company s business dated 30/12/2021

Lao Culture Tourism Public Company (LCTC ) would like to report to you on the progress of the implementation of Improvement and Rehabilitation of the company since the company entered the business recovery process with the following details:

1. For the purchase of shares of the Lao-China stock company and the subsidiary shareholders have not been completed by the end of 2025.
2. The company's office building construction project has completed 15 floors and will continue construction until it is completed as the expected.
3. The payment of subsidy to employees that remaining 35% (4.353.909.464 kip), the company expects to pay the money successfully within June 2025.
4. The environmental assessment is in the process of documenting and is expected to be completed by July 2025.
5. The company is currently exploring the construction of the Vang Vieng Buddha Statue to make the desire to build the Vang Vieng Buddha Statue a reality, promote Buddhist culture, and promote comprehensive socio-economic development.

Therefore, we shall report to you for your information.

Sincerely yours,

**Director Company**

ກຸ່ມບໍລິສັດ ທ່ອງທ່ຽວວັດທະນະທຳ ລາວ ມະຫາຊົນ Lao Culture Tourism Public Group Company

NIE LEI

ບ້ານໂພນພະເນົາ ເມືອງໄຊເສດຖາ ນະຄອນຫຼວງວຽງຈັນ ສປປ ລາວ
Phonphanao Village, Saysettha District, Vientiane Capital, Lao PDR
Tel: ( 856-21 ) 451116, 451222, Facebook: Lao Culture Tourism Public Group Company